

Del.	Title	Type	Language	Date	Updated delivery date	Diss. Level	WP Lead	Task lead	To be reviewed (yes/no)	Comments	To be reviewed by whom?
D1.1	Review on EU policies and legal frameworks for establishing university third mission	Report	EN	14-03-16		International level	SUNP	IST			
D1.2	Policy seminar held	Event	EN, SR	14-04-16		National level	SUNP	UM			
D1.3	Report on existing strategies and laws in the Republic of Serbia related to third mission dimensions	Report	EN, SR	14-03-16		National level	SUNP	MEST			
D1.4	Reports on existing university regulatory documents and structures supporting third mission activities	Report	EN, SR	14-03-16		Institution level	SUNP	UBG			
D1.5	Benchmarking report	Report	EN, SR	14-05-16		National level	SUNP	BMU			
D2.1	Consensus on revision of policy and legal framework reached	Event	SR, EN	14-02-17		National level	BMU	UNI			
D2.2	New Serbian policies and law amendments supporting university third mission developed and adopted	Report	SR, EN	14-02-17		National level	BMU	MEST			

D2.3	New and modified HEIs' regulatory documents developed and adopted	Report	SR, EN	14-06-17		National level	BMU	UNS			
D2.4	Capacity building programme delivered	Event	EN, SR	14-07-18		National level	BMU	SUNP			
D2.5	Operational Manual for Implementation of the Third Mission with recommendations to faculties/institutes/high schools	Report	SR	14-08-17		National level	BMU	UM			
D2.6	Final report on the third mission implementation at Serbian HEIs	Report	EN, SR	14-10-18		International level	BMU	BMU			
D3.1	Seven collaborative INNO platforms for innovation management as software-as-service launched at Serbian universities and regularly updated	Service/Product	SR, EN	14-10-18		Institution level	UNS	INT			
D3.2	Members of INNO platforms trained	Event	EN	14-09-18		National level	UNS	INT			
D.3.3	Seven Workshops delivered	Event	EN	14-04-17		National level	UNS	UBG			

D.3.4.1	Methodology for national competition for best student idea	Report	EN, SR	14-10-16		National level	UNS	UNS			
D.3.4.2	Final Report on competitions	Report	EN	14-10-18		National level	UNS	UNS			
D.3.5.1	Operational manual for Proof-of-concept programme (PoC)	Report	SR, EN	14-04-17		National level	UNS	UKG			
D.3.5.2	Report on PoC programme implementation	Report	SR, EN	14-10-18		National level	UNS	UKG			
D.3.6	Report on realized IP valuations and developed commercialization strategies	Report	SR, EN	14-10-18		Institution level	UNS	IST			
D.4.1	Integrative university approach in developing continuing education dimension defined	Report	SR, EN	14-12-16		National level	DUK	UNIBA			
D.4.2	Five trainings on IP management delivered	Event/Training material	EN, SR	14-07-18		National level	DUK	IPOS			
D.4.3	Five trainings on market strategy delivered	Event/Training material	SR, EN	14-07-18		Institution level	DUK	UBG			
D.4.4	Five start-up trainings delivered	Event/Training material	SR, EN	14-07-18		Institution level	DUK	BINS			
D.4.5	Final report on improved faculties' study programmes	Report	SR, EN	14-09-18		Institution level	DUK	IPOS			

D.4.6	Final report on continuing education activities assessment and recommendations	Report	EN, SR	14-10-18		National level	DUK	SUNP			
D.5.1	Universities' social engagement plans	Report	SR, EN	14-12-16		Institution level	UoB	UNS			
D.5.2.1	Five Creativity Centres established and functional	Service/Product	SR	14-10-18		National level	UoB	UoB			
D.5.2.2	Reports on Creativity Centres' activities	Report	SR, EN	14-10-18		Institution level	UoB	UoB			
D.5.3	Workshops on creativity and entrepreneurship delivered	Report	SR, EN	14-09-18		National level	UoB	BITF			
D.5.4	Final report on non-discipline volunteering activities	Report	SR, EN	14-08-18		National level	UoB	BICKG			
D.5.5	Review of engaged university resources	Report	EN	14-10-18		Institution level	UoB	UNI			
D.5.6	Ten open-innovation campaigns on INNO platforms launched	Event	SR, EN	14-10-18		National level	UoB	UNS			
D.6.1	Quality control and monitoring manual	Report	EN	14-01-16		International level	UNI	UKG			
D.6.2	Metrics for monitoring of third mission activities defined	Report	EN, SR	14-10-18		National level	UNI	DUK			

D.6.3	Project monitored efficiently within consortium	Event	EN, SR	14-10-18		International level	UNI	UKG			
D.6.4	Final monitoring report on third mission metrics	Report	EN, SR	14-10-18		National level	UNI	SUNP			
D.7.1	Dissemination and exploitation plan	Report	EN	14-04-16		International level	UBG	UNI			
D.7.2	Project logo, moto and promotional materials	Service/Product	EN	14-12-15		National level	UBG	UKG			
D.7.3	Project web site launched and regularly updated	Service/Product	EN	14-10-18		International level	UBG	UKG			
D.7.4	Review of institutional policies for promoting third mission dimensions and activities	Report	SR, EN	14-09-17		National level	UBG	UNIBA			
D.7.5	Good practices	Report	EN, SR	14-08-18		International level	UBG	TCAS			
D.7.6	Ten info days and other raising awareness events held	Event	EN	14-09-18		National level	UBG	UNI			
D.7.7	Proceedings of Final Conference on university third mission	Report	SR, EN	14-09-18		International level	UBG	UBG			
D.8.1	Manual for contractual and financial management	Report	EN	14-12-15		Institution level	UKG	UKG			
D.8.2	Efficient overall project management	Event	EN	14-10-18		Institution level	UKG	UKG			

D.8.3	Efficient local project management	Event	EN, SR	14-10-18		Institution level	UKG	SUNP			
D.8.4	Steering Committee meetings held	Event	EN	14-09-18		Institution level	UKG	UKG			
D.8.5.1	Partners' reports	Report	EN	14-10-18		International level	UKG	UKG			
D.8.5.2	Intermediate and Final reports to EACEA	Report	EN	14-10-18		International level	UKG	UKG			